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RCI Planning Phase: Summary Assessment Report 
Introduction 
 
Children who live in distressed urban neighborhoods - places with high rates of crime 
and violence, severe unemployment, widespread poverty, poor housing, and weakened 
systems of family and social support - face tremendous risks and disadvantages that 
can only be overcome by the most resilient and fortunate among them. Recognizing 
that the neighborhood environments in which children live profoundly affect their life 
prospects, the Annie E. Casey Foundation (AECF) launched a new initiative in 1993 to 
help transform troubled neighborhoods into safe and supportive environments for 
children and their families. This seven-year demonstration program, the Rebuilding 
Communities Initiative (RCI), was designed to provide support to five low-income 
neighborhoods in five cities - one each in Boston, Philadelphia, Washington, Denver 
and Detroit. 
The OMG Center for Collaborative Learning is serving as the program's independent 
evaluator. This Summary Assessment Report on the Planning Phase highlights: 1) 
RCI's goals and structure and its relevance as one of an expanding array of 
comprehensive community initiatives now underway nationally; 2) the critical role that 
AECF played in framing and guiding the Initiative thus far; 3) features of the five 
communities participating in the Initiative; 4) progress made on the key tasks of the 
Planning Phase; and 5) the broader lessons that RCI offers for the field, together with 
some recommendations for RCI's subsequent phases.* 
*For a more complete account of the assessment findings and recommendations, see 
the Assessment Report: The Planning Phase of the Rebuilding Communities Initiative, 
available from the Annie E. Casey Foundation or the OMG Center for Collaborative 
Learning. 
 
 
 
RCI Planning Phase: Summary Assessment Report 
1. Overview of the Initiative 
 
At the core of RCI is the assumption that improvements in the quality of the 
neighborhood can have significant benefits for the children and families who live 
there. The RCI strategy is to foster positive changes in many different domains so as 
to achieve a comprehensive improvement in conditions for children and families over 
time. 
Underpinning this strategy are two types of program goals: (1) those directly related 
to the experiences and well-being of children and families, and (2) those concerning 
the organizations, institutions, public services and social relationships that, in well-
functioning neighborhoods, provide essential supports for community residents. These 
latter goals constitute what have come to be called the "systems change" goals of the 
Initiative.  
In each of the neighborhoods participating in RCI, AECF aims to build on existing 
revitalization efforts to achieve comprehensive community reform. It provides support 
to each neighborhood through designated lead community-based organizations 
(CBOs). This support is to be used by these organizations to create or strengthen local 
collaborations as they plan and implement projects within five key areas identified by 
AECF as critical to achieving the goals of the Initiative. 
Five Critical Areas of Change Within RCI: 
• Maximizing capacity and impact of neighborhood resources and institutions;  
• Developing an effective neighborhood-based human service delivery system 
for children, youth and families;  
• Reforming existing investment streams to maximize positive neighborhood 
impacts, and increasing public and private capital investments in the 
neighborhoods;  
• Improving housing, physical and social infrastructure; and  
• Strengthening the capacity and effectiveness of neighborhood governance 
collaboratives.  
 
In January 1994, the program's Planning Phase began with $160,000 planning grants 
awarded to the five CBOs below who were selected based on past accomplishments 
and their potential to provide leadership in neighborhood revitalization. These grants 
were intended to enable the CBOs to design strategic plans that would guide the 
Initiative's later stages, and engage other collaborators in comprehensive assessments 
of each communities' needs and opportunities. Additional grants of up to $1.5 million 
were to be awarded to those sites that developed feasible strategic plans. These funds 
would support skill-building, partnership development, the initiation and refinement 
of program interventions, and further strategic planning during a subsequent three-
year Capacity-Building Phase. In the final three-year Demonstration Phase of the 
Initiative, the grantee organizations and their collaborators would have an opportunity 
to plan and manage a demonstration of neighborhood capacity in some combination 
of the five critical RCI areas - taking some aspect of their community-building work 
to scale.  
CBOs Selected to Take the Lead in RCI 
Although the Initiative's goal is to benefit entire communities, one CBO in each of the 
five neighborhoods was selected to take the lead in the Initiative. The grantees are:  
• Dudley Street Neighborhood Initiative (DSNI), a grassroots coalition in 
Boston's Roxbury/Dorchester neighborhood. Less than two miles from 
downtown, this poor but culturally diverse community has 24,000 residents.  
• Germantown Settlement (GS), an established human service provider for 
Philadelphia's Lower Germantown neighborhood, northwest of Center City. Its 
40,000 residents are predominantly African American.  
• Marshall Heights Community Development Organization (MHCDO), a well-
established CDC in Washington DC's Ward Seven. Its 73,000 residents are 
nearly all African American, and the neighborhood contains some of the 
poorest and most neglected areas in the District, along with a significant 
population of stable homeowner families.  
• NEWSED Community Development Corporation, a CDC active in economic 
development on Denver's Westside working to improve La Alma/Lincoln Park, 
a very poor, largely Latino neighborhood of 6,600.  
• Warren/Conner Development Coalition (WCDC), an area-wide association of 
community development, human service, and business organizations serving 
the entire Eastside of Detroit. The 75,000 residents in the primary target area 
are predominantly low-income African American, with some Whites living in 
segregated neighborhoods.  
Selecting the Five Sites 
During the start-up period, after the Foundation had established the broad outlines of 
the Initiative, it began to search for prospective sites for the demonstration. The site 
selection process was carefully designed, with distinct stages and explicit selection 
criteria.  
The three stages of the process required a significant number of activities. The first 
stage entailed getting input from informed sources with a perspective on national 
community revitalization efforts to arrive at a select number of eligible low-income 
neighborhoods, located in cities with potentially supportive city governments, and 
with typical characteristics of national low-income neighborhoods. Stage two 
involved arriving at finalist sites by gathering information efficiently, from various 
city and neighborhood sources, about the neighborhoods to determine how well they 
matched the qualifying criteria; another activity involved assessing the likelihood that 
longer term partners would be found, both locally and nationally, in addition to those 
already in the neighborhoods. Stage three was the selection and recommendation of 
up to six sites for planning grants, which entailed site visits and very careful review of 
grant applications. 
The selection criteria used were grouped into three clusters - need, capability and 
readiness. Need criteria included that the neighborhood be formerly robust and stable, 
with deterioration and disinvestment evident in housing, social services, businesses 
and job availability; in addition, the neighborhood would contain a large percentage 
of poor families, high rates of unemployment, underfunded or overwhelmed social 
service systems, and a crumbling physical environment. Capability criteria included 
the presence of an improvement initiative underway in the neighborhood, with 
engagement of residents, key organizations and institutions; the presence of a mature 
and stable neighborhood-based organization as the clear leader of the improvement 
effort; and a track record of organizing in support of social, economic and 
environmental change among key leaders and residents. Readiness criteria involved 
the presence of local government support for neighborhood revitalization and for 
some of its governance; movement of neighborhood residents and organizations 
toward building a comprehensive focus for the improvement initiative underway to 
address the social and economic needs of children and families; and a resident 
population with stakeholders able to serve as strong leaders and models in the 
improvement initiative. 
Although the five CBOs and sites chosen were quite different from one another, all 
conformed with the selection criteria used.  
The Foundation's Role 
As the Initiative's funder, AECF strongly influenced how RCI developed, initially 
through its framing of the demonstration and then through its management and 
coordination of the sites' activities during the Planning Phase. Prior to the 
commencement of the Planning Phase, AECF made critical early decisions about the 
goals, direction and operation of the Initiative; undertook a site identification and 
selection process; and conveyed the Initiative's purposes to each of the sites as part of 
its awarding of initial planning grants. During the Planning Phase, AECF continued to 
shape the Initiative through a "hands-on" guiding role that directly involved the 
Foundation staff as site coordinators; it also sponsored several cross-site conferences, 
and ensured that all the sites had access to technical support consultants.  
RCI staff provided the sites with broad guidelines for the Planning Phase, which 
included detailed descriptions of the principal areas of activity that the Foundation 
expected the five communities to engage in. A detailed document was prepared which 
set out expectations in six areas: (1) engaging residents in the planning process; (2) 
forming a collaborative neighborhood governance structure; (3) positioning the 
community for reforms; (4) developing a community-building agenda; (5) 
participating in national Rebuilding Communities activities; and (6) developing a 
written plan for implementing the community building agenda. Expectations in each 
of these areas were further defined in the grant application guidelines and reinforced 
in a set of indicators which AECF proposed to use to assess each site's readiness for 
the Capacity-Building Phase. Although it had provided such written guidelines, AECF 
was regularly asked by the sites to provide further clarification and more specific 
guidance about what the RCI plans should include and how the local process should 
be organized. At the same time, some technical assistance providers and members of 
AECF's own staff expressed concern that the goals of the demonstration were overly 
ambitious and urged that it should focus in on a more limited range of goals and 
strategies against which success could more easily be measured. Although staff now 
acknowledge they might have provided more early direction and support to the sites 
in interpreting and responding to the guidelines, they believe the guidelines 
themselves were clearly stated and that it was essential for the sites to determine 
individually how they would respond to them.  
The CBOs, despite considerable strengths, faced unanticipated challenges in the first 
year as they prepared to undertake the Initiative. Also, the Foundation recognized that 
additional time was needed for effective technical assistance to the planning activities. 
After reviewing draft RCI plans submitted by each of the sites, the Foundation 
concluded that more time was needed for each CBO to continue sharpening the focus 
of their plans and developing the collaborative governance structures they had 
established. Nine more months were added to the Planning Phase of the Initiative, 
allowing the sites until September 1995 to refine their strategies with continued 
technical assistance. Each site received an additional grant of $200,000 to sustain the 
effort during this period. 
RCI's Significance as a Comprehensive Community Initiative 
RCI is one of a growing number of nationally significant initiatives that take a more 
holistic approach to revitalizing local communities. Within the domain of human 
services reform, there is widening recognition that "top-down" efforts to restructure 
public delivery systems have proved inadequate and incomplete in addressing the root 
causes of social problems, many of which originate in communities lacking in 
resources and supports for families. Within the domain of community development as 
well as in human services reform, there is a new understanding that efforts need to: 
(1) focus on "whole" neighborhoods; (2) empower residents as active participants in 
shaping solutions; and (3) establish new forms of collaboration within communities, 
and among communities and public/private service systems.  
In this expanding arena of discussion and experimentation, RCI is a pivotal 
demonstration with significant opportunities to inform the wider field. While the level 
of AECF's financial commitment makes RCI the largest foundation-sponsored 
demonstration now underway, it is also significant because its combined 
neighborhood and systems change goals are more ambitious than in other community-
building demonstrations. RCI's national significance is also the result of its substantial 
commitment to carefully documenting and evaluating the Initiative's impacts.  
For these reasons, there are expectations in the field that RCI will offer useful insights 
into many of the critical issues that have emerged. In fact, the early RCI experiences 
described in this Summary Assessment Report do shed light on critical issue areas 
that are central to how such efforts are organized and implemented. In later sections of 
this report, we offer some initial findings and lessons about the structure of such 
initiatives, the neighborhood planning processes and CBO capacity-building, and the 
ways that roles and relationships among the stakeholders are managed. 
The Assessment Design 
The RCI assessment was intended to serve a number of different purposes and thus 
included several discrete components. The assessment design aimed to strike a 
balance between formative assessment goals, such as providing regular feedback to 
the Foundation and the sites based on the evaluators' observations of progress made 
and issues that emerge from the assessment; and outcome assessment goals, which 
would enable scientific judgments to be made about the influences the Initiative had 
on the quality of the five neighborhood environments and, in time, on the individual 
families and children living in those neighborhoods.  
Conceptual Model and Assumptions Guiding the Initiative 
To help integrate these elements, and to better articulate the theory of change 
underlying this particular demonstration, the assessors developed a conceptual model 
of the Initiative, presented in Figure 1, to illustrate the several distinct components 
making up the assessment. 
At the left side of the diagram is the funder, The Annie E. Casey Foundation, which 
conceived the Initiative, is providing core funding, and will maintain an active 
leadership role throughout all the phases. Through monetary grants and the 
contributions of technical assistance providers, the Foundation is supporting 
planning, capacity-building, and collaboration involving stakeholders in each of the 
five neighborhoods. Among the stakeholders are residents and neighborhood-based 
organizations as well as organizations from beyond the neighborhood (government 
agencies, service providers, private businesses, and other funders). We refer to the 
organizational networks that emerge within each neighborhood as systems of 
institutional collaboration. Each of the neighborhoods will undertake projects within 
the five critical areas specified by the Foundation. The projects that are pursued will 
conform with site-specific strategies which may vary substantially from neighborhood 
to neighborhood. 
The Initiative is expected to result in two kinds of outcomes-intermediate and ultimate 
outcomes. Intermediate outcomes include changes in the lead CBOs and the capacity 
of the neighborhood collaboratives, new or improved programs and services, 
improvements in the neighborhood physical and social environment, and other 
changes that will make the neighborhoods better places in which to live and to raise 
children. The Foundation expects that these intermediate outcomes will not only result 
in a better quality of life for residents, but also support improvements in ultimate 
outcomes - evidenced by changes in child and family well-being. 
 
View a full-size version of Figure 1 (68K GIF)  
 
The Assessment's Cross-Site and Site-Specific Components 
As the conceptual model suggests, RCI is a single program governed by a unifying 
framework and a set of overarching goals. Yet all the specific projects to be 
implemented in each of the five sites are still being determined and can be expected to 
vary considerably. The evaluation plan is designed to balance the assessment of the 
Initiative as a whole with the assessment of the particular projects and experiences of 
the individual neighborhoods. It is also designed to provide a formative evaluation of 
the community-building strategies among the CBOs and their collaborators.  
The evaluation includes five components: (1) documentation and assessment of 
AECF's role in designing and managing the Initiative; (2) documentation and 
assessment of the institutional changes that occur in each site, including the lead 
CBOs, the neighborhood governance structures, and local collaborations that develop; 
(3) documentation and assessment of the various strategies that emerge to achieve 
Rebuilding Communities goals in each of the five participating communities; (4) a 
cross-site outcomes assessment, relying on a neighborhood quality-of-life survey* and 
selective data-gathering from agency databases and other local field-work; and (5) 
site-specific, case study assessments which document the development of RCI and its 
influences within the neighborhood and on larger systems, and lay the foundation for 
measuring outcomes relevant to each site's strategies and programs. 
*The assessment's substantial investment in the neighborhood surveys, and its 
emphasis on tracking changes in each community using selected cross-site indicators, 
reflect AECF's commitment to determining how neighborhood conditions affecting 
the quality of life for residents actually improve during the Initiative. These 
dimensions of the assessment, including the cross-site indicators identified and the 
approach to gathering data relating to them, are fully described in a separate 
Technical Assessment Report, available from the Annie E. Casey Foundation or the 
OMG Center for Collaborative Learning.  
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2. The Five RCI Communities 
 
Each of the five communities selected for RCI has a unique history and character, and 
the CBOs chosen to represent them in this Initiative are themselves quite diverse. 
Although differences among the participating communities have contributed to RCI's 
complexity, during the Planning Phase this diversity came to be seen as an asset. 
Variations in the types and scale of neighborhoods served, in each CBOs' community 
development approach and focus, and in their prior program expertise, presented 
opportunities for comparison and learning for AECF and the individual sites.  
The Target Communities  
The target communities are substantially different in size, racial/ethnic composition, 
levels of income and employment, and in their respective needs and assets. Perhaps 
the most significant differences among the five sites are in the geographic size of the 
designated target areas and their resident populations. Some of the neighborhoods' key 
characteristics are shown in Table 1 below. 
 
(close up of table) 
The Five Lead CBOs 
Some specific factors associated with the lead organizations have proved to be 
significant in how they have become engaged with and managed the Initiative during 
the Planning Phase. These factors include each CBO's particular origins and history, 
its scale of operation prior to RCI, and its particular program strengths. These are 
briefly reviewed here. 
Origins and history. All five organizations were experienced CBOs with strong 
community roots, though their origins and histories made them significantly different 
from one another. Four of the five organizations were similar in age, with the 
youngest, DSNI, only eight years old, and the oldest, NEWSED, founded 20 years 
earlier. (The exception was Germantown Settlement, which had been established as a 
settlement house in the late 1800s.) Two of the organizations (NEWSED and 
Marshall Heights) were structured as typical community development corporations, 
and each had experience with physical revitalization and commercial development. 
Germantown formed a subsidiary community development corporation and became 
involved in physical development during the 1980s. WCDC in Detroit was a coalition 
of many community organizations serving Detroit's Eastside; it had been deeply 
involved in local political battles to bring improved services to Eastside residents and 
increase their voice in city government. Similarly, DSNI was organized to take on 
political struggles involved in controlling development of the neighborhood, and had 
the most experience with grass roots community organizing. The organizations had 
varying levels of experience with human services provision. With its settlement house 
tradition, GS clearly had the greatest experience, and although primarily involved in 
physical development, MHCDO had ventured more deeply into human services in 
recent years. The others had much more limited experience in managing or 
coordinating service delivery programs. 
Organizational size. NEWSED and DSNI, with full-time staffs of six and nine 
respectively, were much smaller than the other lead organizations at the onset of RCI. 
These two CBOs were presented with significant challenges in adapting to the 
demands of the Initiative; each grew markedly and made significant changes in 
leadership and staffing structures over the course of the Planning Phase. The other 
three entered RCI as larger and more established organizations, for whom RCI was a 
significant undertaking, but not the only large-scale initiative underway. For 
Germantown Settlement in particular, RCI was one of several comprehensive and 
demanding employment and human services initiatives with which they were 
involved. Germantown's RCI experience, and to a lesser degree the experiences of the 
other larger CBOs, suggests that while being larger helps, it does not necessarily 
mean an organization is better equipped to anticipate or handle the demands of an 
initiative like RCI.  
Recognized strengths prior to RCI. Of the five, Germantown Settlement began 
the Initiative with the broadest program experience. During the Planning Phase, the 
CBOs were all challenged to make sense of the Initiative in relation to their own prior 
experiences and most had to begin shoring up areas in which their expertise was more 
limited. For example, Marshall Heights and NEWSED entered the Initiative with 
extensive experience in physical revitalization and economic development, but much 
more limited knowledge of community involvement strategies and human services 
delivery. Despite its strong background in resident empowerment and advocacy, 
DSNI had little direct program management experience. WCDC in Detroit had proved 
its capacity for political coalition-building and had recently expanded its physical 
revitalization activities, but its direct experience with human services delivery was 
limited mainly to youth leadership. The RCI strategies that were devised during the 
Planning Phase provided each CBO with an opportunity not only to build on proven 
strengths, but also to venture into new program areas, both on their own and in new 
collaborations.  
Despite their considerable differences, each of the five CBOs found ways during the 
Planning Phase to use RCI resources to build on their prior strengths, while at the 
same time formulating collaborative strategies with other local partners which will 
lead them into areas that are substantially new and promise to stretch their current 
capacities. The diversity among the lead CBOs has led them to pursue very different 
approaches to planning and launching RCI in their communities.  
Already it is evident that the significant differences that exist among the sites provide 
the Foundation with opportunities for thinking more broadly about the 
implementation of a comprehensive community revitalization approach. This 
diversity among the neighborhoods has required that AECF be attentive to the very 
different contexts in which the lead CBOs are attempting to fulfill the goals of the 
Initiative. Program staff, along with RCI technical assistance providers and 
evaluators, have had to continuously account for these differences in responding to 
site-specific needs and making judgments about progress and performance across the 
sites. 
       
  
Dudley Street Neighborhood Initiative, Roxbury / North Dorchester, 
Boston 
Established in 1984, the Dudley Street Neighborhood Initiative (DSNI) evolved out of a community 
initiated movement to address the effects of years of abandonment and disinvestment in the 
Roxbury/North Dorchester neighborhood of Boston, and to protect the neighborhood from outside 
speculation. DSNI employs a neighborhood revitalization approach that recognizes the physical, human, 
and economic development needs of the community. Central to this approach is a resident-driven 
philosophy through which DSNI attempts to bring about neighborhood change.  
As a planning and community organizing group, DSNI has successfully coordinated several community-
wide campaigns and planning initiatives. Prior to its involvement in the Rebuilding Communities Initiative, 
DSNI's accomplishments included: the development of a resident-driven plan which has been accepted as 
the City of Boston's official redevelopment plan for the area; successfully organizing to gain eminent 
domain authority over vacant land in a section of the neighborhood known as the Dudley Triangle; and 
ensuring that the community is involved in the decision-making and planning processes of organizations 
serving the neighborhood. DSNI's sister organization, Dudley Neighbors, Inc., is a land trust that holds 
ownership of land in the Dudley Triangle area.  
 
 
Warren / Conner Development Coalition, Detroit 
Warren/Conner Development Coalition evolved from a movement initiated by a small group of community 
leaders, residents and business people from the Eastside of Detroit interested in revitalizing their 
community. This coalition was incorporated as a non-profit community coalition in 1984. Today, WCDC 
plays several roles in the Eastside community-coalition-builder; advocate and organizer; identifier of 
resources; convener of forums for discussion, debate and planning; community educator; sponsor and 
coordinator of programs for youth; leadership development; and (through an affiliate organization) 
commercial development. Given the complex problems and issues faced by the Eastside, WCDC's 
philosophy is to increase the capacity of local leaders, and to develop solutions that address community 
problems holistically and have long-term potential for changing the political dynamics in Detroit's Eastside. 
The organization's services are provided in four major program areas-employment and economic 
independence; economic development; youth leadership, training, counseling and academic support; and 
community education and organizing. Specific examples of programs coordinated by WCDC include: the 
Partnership for Economic Independence which assists chronically jobless families in the Eastside to achieve 
self-sufficiency; DETROIT East Community Development Corporation which is a for-profit real estate 
development corporation whose shareholders are Eastside residents; Youth on the Edge of Greatness, a 
comprehensive youth leadership development program; and Project Lead which provides several twelve-
week training courses a year to neighborhood residents.  
 
Germantown Settlement, Philadelphia 
Founded in 1884, Germantown Settlement's (GS) long-standing mission emphasizes comprehensive 
neighborhood revitalization through community collaboration. The Settlement's development subsidiary, 
Greater Germantown Housing Development Corporation (GGHDC), provides housing and housing 
counseling, and implements commercial and economic development projects. The Wister Neighborhood 
Council, also associated with GS, is a resident organizing agency. GS and its sister organizations work in 
collaboration to pursue a two-pronged community revitalization strategy addressing both social and 
physical development needs. Their partnership has given birth to such recent efforts as Child Health 
Watch, a program providing information, advocacy, referrals and case management to low-income families 
without access to health insurance; Northwest Advisory Employment Committee, which seeks employers 
for area residents; creation of the Lower Germantown Business Association; the $6 million Freedom 
Square complex of 47 units of elderly housing, 16 townhouses and 20,000 square feet of attractive, new 
retail space; and many other efforts in housing, commercial development, social services and allied areas. 
GS has been engaged in several large-scale neighborhood improvement efforts in recent years-each 
moving it toward a more comprehensive approach to meeting neighborhood needs. It viewed its 
involvement in RCI's Planning Phase as an opportunity to better link these efforts, and now regards RCI as 
providing a framework which will enable the community to pursue a more integrated and holistic 
revitalization approach.  
 
Marshall Heights Community Development Organization, Washington 
DC 
Marshall Heights Community Development Organization (MHCDO) was organized in 1978 by a group of 
neighborhood residents of Ward Seven as a forum for citizens to express community concerns on housing 
and community development and improve interaction with the District government. Although MHCDO's 
primary accomplishments have been in the area of economic and commercial development, today it is a 
multifaceted community development corporation. Its accomplishments in physical revitalization include 
the development and management of East River Park, a 155,000 SF shopping center (the largest in Ward 
Seven); development of 135 units of rehab housing; and the construction of 12 units of for-sale housing. 
Its most prominent human services program, the Fighting Back Initiative, is a comprehensive alcohol and 
drug prevention, reduction and treatment program operating in wards Seven and Eight. MHCDO also 
operates employment, training and job development programs serving area residents.  
Marshall Heights has distinguished itself in the District as a significant voice in the affairs of Ward Seven. 
Its large board, comprised mainly of residents, is active in governance and provides Marshall Heights with 
a rich network of connections to other organizations representing the community.  
 
NEWSED Community Development Corporation, Denver 
NEWSED CDC's mission is to promote programs and projects that raise the income, educational and 
political levels of West Denver residents. NEWSED's revitalization strategy has aimed at solving longer-
term economic problems in the community by creating or attracting new jobs, developing needed 
shopping areas and services, fostering minority business ownership, improving the neighborhood's 
physical infrastructure, providing employment and training services, and strengthening political advocacy 
and empowerment.  
Since its founding in 1973, NEWSED has served as the catalyst for a variety of economic development 
activities that have resulted in the stabilization and expansion of commercial businesses along the Santa 
Fe Drive corridor. NEWSED's past projects and programs have included: the co-development of two local 
shopping centers; a large UDAG-funded housing/commercial project; establishment of a merchants' 
association which has undertaken streetscape improvements and provided technical assistance to 
businesses along Santa Fe Drive; and development of some 83 new small businesses. NEWSED also offers 
employment placement and vocational skills training, and promotes cultural diversity through the 
production of Denver's annual Cinco de Mayo celebration, and other events that acknowledge the 
contributions of Mexican Americans and others to Denver's multicultural community. Today, NEWSED is 
the largest and most stable community-based organization in West Denver.  
    
  
 
RCI Planning Phase: Summary Assessment Report 
3. Progress During the Planning Phase 
 
In an effort to document the progress made toward the Planning Phase goals, the 
assessment focused on three primary tasks: 1) helping the CBOs to position 
themselves to undertake the Initiative; 2) beginning to engage residents and other 
stakeholders in each community; and 3) formulating community plans capable of 
guiding the development of RCI in subsequent phases.
Positioning the CBOs to Undertake the Initiative 
Despite the considerable strengths that each CBO brought to the Initiative, each 
confronted critical organizational development challenges to enable it to effectively 
undertake the ambitious RCI effort. The task of "positioning" the CBOs required them 
to stretch beyond their established competencies and, often, to begin a process of 
internal structural change, including several complex elements: 
• Each CBO worked to assure that it had a strong internal grasp of the Initiative 
and of the ways in which other organizational activities would relate to it and 
reinforce it. 
 
• Each CBO had to establish a strong leadership team for the Initiative by: 
determining the project management skills required for a Project Manager; 
hiring the right person; and then discerning how the considerable 
responsibilities of the new role would differ from those of the Executive 
Director, who would also play a major leadership role in RCI. 
• Each CBO's process skills were stretched in new ways, since the RCI model 
required that the organizations act as facilitators, planners and conveners. For 
three of the five, this was a new role; two had to expand in this area. 
• The CBOs also had to begin to address organizational development and 
management issues, since each grew as a result of the new RCI staff and the 
RCI revenue. In many cases, this growth was dramatic; in others, RCI growth 
came on the heels of other similar recent growth. 
• Each of the CBOs had to expand their expertise in several technical and 
substantive areas. In most areas, the CBOs had prior expertise, but most have 
had to bring new or expanded organizational competency to improve human 
service systems for children and youth. In addition, RCI also challenged each 
of the sites to use data effectively to create their plan. 
All of the CBOs made marked progress in creating a broad level of understanding of 
the Initiative's goals and approach among their boards and staff. The Foundation 
provided opportunities for broad local participation by convening RCI conferences, 
and through frequent contact that AECF staff maintained with the sites. But the CBOs' 
deepening understanding was also the cumulative result of the CBOs' direct 
involvement with the tasks of planning.  
The degree of progress made by each CBO in positioning itself for RCI was closely 
associated with its success in establishing a leadership team that effectively combined 
the roles and talents of the RCI Project Manager and Executive Director. The complex 
set of skills required to perform the RCI Project Manager role and the essential 
participation of the Executive Director were increasingly evident as the Initiative got 
underway, and different arrangements of these roles appeared among the CBOs. 
The scale and comprehensiveness of RCI presented all the CBOs with other difficult 
organizational challenges. The CBOs' varying needs for organizational restructuring 
and development were recognized early by the Foundation, and each site was 
encouraged and supported as they began addressing these concerns.  
The Planning Phase of the Initiative also required that the CBOs become more adept 
as conveners and facilitators. Overall, those CBOs who began RCI with more 
experience in organizing and coalition-building found it easier to move into this new 
role and were more skillful in leading their community-based planning process. As 
planning progressed, all the CBOs' skills increased and the sites began learning from 
one another's experiences. However, this change in the CBOs' roles is still underway 
and it would be premature to claim that any site fully appreciates all the implications 
of the shift toward its new neighborhood intermediary role.  
The CBOs brought to RCI varying expertise in organizing, housing, economic 
development, and other areas. However, to implement their plans they will need to 
deepen their technical knowledge of best practices in human services reform, and in 
how to manage the new programs now being considered. Further, while the Planning 
Phase broadened the CBOs' appreciation of the use of data for planning and 
management, it also revealed that more support will be needed to deepen their 
technical information management skills.  
Finally, although all the lead CBOs managed to establish new community governance 
structures with broad representation, they had varying degrees of success in 
differentiating these new structures' roles and responsibilities from those of their own 
boards.  
Engaging the Local Communities 
One of the Foundation's key assumptions shaping RCI is that each neighborhood's 
vision of the future is best created by those who have the biggest stake in it-
community residents, and representatives from other important local organizations, 
agencies and businesses. Such a bottom-up plan is more likely to represent real needs 
and interests and therefore has a better chance of being implemented. Further, the 
Foundation's approach sought to empower people through participation in the 
planning processes, and then through involvement in local governance structures 
which would continue to monitor and guide plan implementation. Such participation 
would in time create the new leadership and local power needed to continue 
championing community interests.  
Two other assumptions are embedded in RCI's commitment to community 
engagement. First, a healthy community needs many robust organizations. Second, to 
effect any systems change and capture additional resources, city, state and federal 
government agencies must join in the local RCI effort. Thus, during the Planning 
Phase each RCI community was expected to engage other capable CBOs to help them 
plan and eventually implement RCI, and to involve relevant government agencies in 
planning how public resources and systems should be part of the process. 
The second of the CBOs' key tasks of the Planning Phase was to engage a broad range 
of community residents, along with representatives from other relevant community-
based organizations, businesses, and government agencies to create a vision for their 
community. In addition, the CBOs focused on creating new neighborhood governance 
structures comprised of a broad representation of community stakeholders who would 
oversee the RCI process. Once these new structures understood the Initiative, the task 
shifted to defining their role in guiding the Initiative and helping them build the skills 
necessary to assume it.  
Each of the RCI sites experimented with different community involvement tools and 
activities. Each reported renewed engagement with their community. The most critical 
issues for the governance councils, however, centered on how to work through past 
frictions and manage the inevitable tensions over how new resources would be 
distributed. During the Planning Phase, the newly established councils were largely 
successful in moving beyond past differences. They made less progress toward 
resolving the complex partner selection and accountability questions. Many of these 
remain to be addressed as the councils seek to play stronger coordinating roles in their 
neighborhoods. 
Each of the five CBOs had to determine for itself how best to reach out into its local 
community and engage residents and other prospective collaborators. One part of the 
task was establishing a governance structure that would provide local oversight for the 
Initiative. Another was engaging residents in the concepts and potential impacts of the 
Initiative, and drawing them into the planning process. A third was identifying 
partners and collaborators who would work closely with the lead organizations in 
planning and eventually implementing activities included in the Initiative. A final task 
was the identification of opportunities for improving the public systems that address 
the human service needs of families and children.  
Those CBOs with prior organizing and coalition-building experience initially found it 
easier to engage a broad group of community stakeholders in the RCI planning 
process. Though the others got slower starts, all of the CBOs made use of a variety of 
approaches and techniques in securing the broad community input needed. The 
process also helped to ready the community for change by identifying and engaging 
new and existing leaders whose energies are needed to assist with implementation 
plan elements.  
Because planning required prioritization of needs and goals, conflicting demands 
were placed on the CBOs and governance structures to make narrowing decisions-
while at the same time being inclusive enough of diverse interests to keep all key 
stakeholders at the table. In the end, all the sites recognized that some conflict was 
inevitable in community goal-setting, and all five sites were able to balance 
competing interests and achieve reasonable consensus on RCI goals and priorities. 
Formulating Community Plans 
The creation of the Rebuilding Communities Plans was perhaps the most difficult of 
the Initiative's tasks and included several distinct activities. These involved: 1) forging 
a more inclusive vision among community stakeholders, 2) setting priorities that 
would focus the plan and define how resources would be used, 3) translating the 
broad goals into practical work plans, and 4) defining roles for the other collaborators 
as the goals of the plans became clearer. Finally, with assistance from the assessment 
team, the planning process identified meaningful site-specific indicators that could be 
used in determining progress in later phases of RCI. 
The five CBOs' plans are presented individually throughout the next several pages to 
capture for the reader key elements of each community's vision and the challenges 
they face in realizing their goals.  
The Foundation's guidelines for the RCI community plans reflected its interest in 
striking a balance between prescription and responsiveness to site-specific approaches 
and concerns. At the beginning of the Planning Phase, each site was instructed to 
address the five broad areas of the Initiative described in Section One-maximizing the 
capacity of residents and neighborhood institutions, developing neighborhood-based 
human service systems for children and youth, reforming economic development 
streams of resources, housing and infrastructure, and creating alternate capital 
investment. But each site was encouraged to respond with community-appropriate and 
community-determined objectives, and to incorporate strategies based upon local 
opportunities and the community's strengths. Therefore, each plan would reflect 
different emphases and interpretations in different areas. Later, as part of its decision 
to extend the Planning Phase, AECF added the requirement that each plan should 
include a services component for children and youth. As part of the plan guidelines, 
the Foundation indicated that each plan should be accompanied by a three-year budget 
for the Capacity-Building Phase, during which each site was expected to receive up to 
$500,000 annually. 
Warren/Conner Development Coalition, Eastside Detroit 
While the Warren/Conner plan is ambitious and calls for the implementation of several new programs, 
underlying all elements of the plan is a consistent approach to change:  
• Neighborhood development. This involves the creation of a new community center; the 
development of a neighborhood toolbox that will strengthen local neighborhood organizations 
through information-based organizing and technical assistance; strengthening the capacity of 
residents for taking on an education reform agenda through increasing access to and abilities to 
analyze education information and data; and the conduct of a vacant land reclamation and land 
use reform project.  
• Governance reform. This goal will include three interrelated strategies: (1) to work with local 
government to increase neighborhood control of many city services and policies; (2) developing a 
political education and organizing entity for the Eastside; and (3) planning for a community driven 
process to significantly revise the city's Master Plan and create an ongoing structure for resident 
control of this planning.  
• Economic vitality. This aspect includes developing an Eastside real estate intermediary; better 
opportunities for workforce development such as school-based incubators, school-to-work 
programs, employer-driven training curricula, and trainer-placement network development; and 
retaining existing businesses by the development of small business assistance networks, and 
access to capital and business development opportunities.  
  
comprehensive direction for improving its physical, social and economic life.  
Because of the ambitious scope of the community plans, the Foundation assumed that 
each CBO would need to broaden its organizational and program capacities, and that 
additional organizational partners would be required. Thus, each site was expected to 
identify in their plan specific areas in which there was a need to strengthen the CBO's 
capacity. In addition, the plans were expected to identify the other institutional partners 
who would be collaborating with the lead CBOs during Capacity-Building, and to 
identify these organizations' capacity-building needs.  
The community plans that were formulated provide an indication of the comprehensive 
vision and direction that was created during the RCI Planning Phase. Although they 
vary significantly, some common themes emerge. Similarly, each site confronted 
common issues as they attempted to align many, often competing, goals and to 
establish priorities the community could live with and that would enable the plans to 
guide action in RCI's subsequent phases. 
The five RCI community plans encompass a broad range of revitalization strategies 
that address an even broader array of community-identified needs and interests. 
Further, each plan builds on each CBO's and community's strengths. While the five 
community plans that emerged are distinctive, all achieved a high level of 
comprehensiveness in their visions and all responded to AECF's guidelines. 
  
The Lower Germantown Community Plan 
Reflecting the needs of the Lower Germantown community and the expertise of Germantown Settlement in 
forming public-private partnerships, the plan has three primary elements:  
• Organizational and neighborhood capacity-building: to enhance the technical and 
institutional skills of individuals and local service delivery systems to respond effectively and 
economically to the needs and interests of members of the target area; to strengthen Wister 
Neighborhood Council (GS's organizing affiliate organization) and identify and develop a 
partnership with one neighborhood-based organization in each of the three communities to 
provide organizational support.  
• Community organizing: to increase the ability and opportunity of residents to plan, act and 
influence public and private decision-making for services to children, youth and families in the 
target area through: 1) the establishment of a community leadership institute, 2) the 
establishment of a culturally sensitive and community responsive communications system, and 3) 
the development of an integrated agency-wide MIS; and build local capacity to implement a 
neighborhood development plan.  
• Public/private systems reform for improvement for children, youth and families: to 
develop a policy framework and related organizational vehicle for the long-term implementation of 
a seamless and integrated system of public and private reform in healthcare, education, social 
development/welfare and physical development; improve public school attendance and academic 
performance of children within the target area; stabilize at-risk families; and create a community-
wide, neighborhood-driven economic reinvestment strategy and plan.  
The task of involving the community in creating a comprehensive plan required 
significant skill on the part of each CBO to guide the process, to keep it focused yet 
inclusive. None of the CBOs had undertaken community planning on this scale 
before. Many factors made this task complex. First, residents and representatives of 
local organizations were asked to dream boldly about their community's future. While 
this was an appropriate way to engage their interest and assure quality input, it had 
some unintended results. Participants responded with such a vast array of basic 
community needs that the RCI planning process had to contend with daunting lists of 
priorities which were profound evidence of the years of neglect that had weakened 
their communities.  
Second, each of the CBOs recognized the necessity to keep the many different 
interests at the table. Not surprisingly, in accommodating different views, some of the 
sites also had to contend with narrower, often political, motivations on the part of 
some stakeholders. In Denver, for example, a subgroup of local residents 
uncomfortable with NEWSED's designation as the lead organization was not always 
constructive and tended to alienate other stakeholders. There and in other 
communities, the planning process provided an opportunity for older, local power 
struggles for control of the agenda to be revisited. 
Plan for La Alma / Lincoln Park, Denver 
      The plan for La Alma/Lincoln Park involves all providers in the area in a comprehensive and 
decentralized human service delivery system, a new area for NEWSED:  
• Comprehensive and decentralized human service delivery systems for children, youth 
and families will be established based on the Prevention, Intervention, Treatment and Aftercare 
(PITA) philosophy, and include: a satellite office for social services within the neighborhood, 
expanding local mental health services, using recreational activities as an intervention strategy, 
possibly establishing a senior center, and exploring co-location of community services.  
• Comprehensive programs for self-sufficiency will build on NEWSED's strength in economic 
development, and include four distinct types of activity: housing, economic development, 
employment and training. Activities may include the production of 10-15 units of housing per year 
(including both ownership and affordable rental); developing a small-business incubator in 
NEWSED's existing facility; exploring micro-enterprise development and expanding support for 
small businesses; and working with the Mayor's Office of Employment and Training to fund a 
youth employment and training program.  
• Promoting culture and the arts within the neighborhood and establishing a cultural arts 
district by building off of NEWSED's historical role in the Cinco de Mayo Celebration and the 
emerging concentration of arts organizations located on Santa Fe Drive, seen as potential 
economic resources.  
• Enhancing the PODER Advisory Council by making a commitment to gradually increase its 
responsibilities, and to build the skills of this community governance body to guide plan 
implementation.  
• Community involvement and empowerment by addressing longer term reforms, with an 
emphasis on educational reform. As now defined, this focuses on broader-level advocacy and 
leadership development. There is interest in greater use of schools as community resources and in 
reform of the public school system.  
• Developing an integrated MIS between PODER collaborators to collect cross-agency client 
data required for better service delivery and for program planning and evaluation.  
The necessity to include the Foundation's mission to make changes in systems 
affecting children and youth further complicated the process. Clearly, the Foundation 
misjudged the sites' abilities to fully address this element and to incorporate 
innovative approaches into their plans. Although addressing service needs for children 
and youth was posed as essential from the beginning, the sites' lack of experience in 
this area made it difficult for them to develop strategies with any depth. As noted 
earlier, the sites also felt the Foundation had not been explicit enough about its 
expectations that the plans include new approaches to public services reform. 
Surprisingly, even though several of the sites were already engaged in innovative 
systems reform efforts, this dimension proved especially difficult to incorporate into 
the plans.  
The great breadth and limited strategic focus still evident in the final versions of the 
community plans can be viewed as an inevitable result of their successful inclusion of 
many local stakeholders with different priorities. Throughout this process, the CBOs 
struggled with the various, occasionally healthy, tensions created by balancing 
inclusiveness with strategic focus. Ultimately, the CBOs' own skills coupled with 
various external supports enabled them to manage these tensions and produce plans 
that had considerably more focus than earlier visions. While all of the sites' plans 
would have benefitted from additional refinement and still more strategic focus, each 
plan was sharpened and enriched over the nine months of the Extended Planning 
Phase. 
DSNI's Plan for the Roxbury / Dorchester Neighborhood in Boston 
DSNI's community plan grows from its commitment to a ³resident-power philosophy,² and from a physical 
plan for the neighborhood that was completed in 1987. The RCI plan is more comprehensive, however, 
emphasizing human services and children and youth in addition to its established focus on resident services, 
and has four key elements:  
• Continuing to build the capacity of residents to play a greater leadership role in the 
community through creating a resident development institute, strengthening the network of 
resident activist leaders, and creating a process for plan standard-setting and monitoring by 
residents.  
• Guiding the comprehensive physical development of the Dudley Triangle area by building 
an inventory on land use and conditions; establishing an overall community strategy for land use; 
working collaboratively to ensure community input for housing plans; conducting a survey of 
neighborhood housing conditions to guide future housing development; determining key 
environmental issues to focus on; maximizing job and business opportunities generated by 
development efforts for residents and minorities; and conducting an inclusive planning process for 
community centers.  
• Creating the most nurturing community possible for children and youth by convening a 
group to plan, develop and carry out a campaign for them; strengthening the Nubian Roots Youth 
Committee (a youth leadership program); and piloting a Saturday School program by Nubian 
Roots.  
• Building DSNI's network of partner organizations and collaboratives necessary to carry 
out the community plan, and strengthening the DSNI board's ability to govern as a collaboration 
of residents, agencies, religious organizations, and businesses.  
Translating Goals to Action Priorities and Workplans 
Although the five sites successfully articulated appropriate broad goals for the local 
RCI programs, they all had greater difficulty during the initial planning year 
formulating the priorities, strategies and workplans that would be needed to achieve 
those goals. By year end, only one site had produced a plan that included a manageable 
number of priorities linked with specific project ideas. The other sites' plans were still 
rather broad, and had not completely matched proposed programs and project activities 
to available local resources and capacities.  
At the end of the first year, the Foundation and the assessors concurred that without 
better defined strategies for achieving their goals, the plans would not provide the kind 
of program guidance needed and could foster unrealistic expectations in the 
community. The review of the initial plans led AECF to suggest that the CBOs needed 
not only to further refine the plans and develop more detailed strategies, but also to 
continue engaging the broader community and strengthening the newly established 
governance structures.  
By the end of the Extended Planning Phase nine months later, the sites had better 
defined and focused their community plans. But the plans still fell short in clearly 
linking identified strategies with work plans, timelines and budgets. Completing this 
step in the planning process would inevitably force additional prioritizing and 
sharpening of strategies, and provide some valuable additional direction in getting 
started. Recognizing this, AECF made the task of developing more specific workplans 
and budgets for the next year the sites' first requirement of the Capacity-Building 
Phase.  
Despite the strengths that the five lead CBOs brought to the planning process, the 
complexity of this task was underestimated. As indicated earlier, the original time 
frame of one year proved to be too short for the CBOs to produce RCI plans that create 
an inspiring vision, keep all key stakeholders at the table, identify community needs 
within a truly bottom-up process, and address the Foundation's own priorities. The 
extra time provided by AECF's extension of the Planning Phase was ultimately needed 
and used well. In retrospect, the sites could have benefitted from more assistance early 
in managing the community-based strategic planning process. 
Finally, the RCI plans were originally expected to have identified other partners who 
would work closely with the lead CBOs during the Capacity-Building and 
Implementation Phases. For the most part, the plans fell short of this expectation. The 
generally fragile condition of other community-based organizations, combined with the 
CBOs' often justified ambivalence about being an intermediary, and the still embryonic 
decision-making capacities of the governance councils, made selecting partners 
difficult during the Planning Phase.  
Marshall Heights Plan Features 
MHCDO's plan reflects the identification of many gaps in community services, amenities and needs in Ward 
7 by a broad group of participants. Because MHCDO is clearly the most qualified and respected organization 
in the Ward, it may be expected to implement all these ideas, though that may not be possible or even 
desirable. Thus, the list of overall capacity-building goals emphasizes the importance of strengthening other 
community capacities.  
• Improving education by: empowering the full community to work together for educational 
improvement in Ward 7; creating infrastructure and relationships to support and demand 
excellence in educational opportunities and lifelong learning in Ward 7; and developing a 
comprehensive multi-service center which includes a University of DC satellite campus.  
• Increasing opportunities for health care by: creating a managed health care system that 
provides clinical care as the core service and includes support services and community outreach.  
• Increasing community wellness by: creating an environment that supports and encourages 
positive lifestyles for children and families.  
• Improving housing options by: hosting a planning conference; and acquiring a continued 
commitment for technical and professional assistance.  
• Increasing jobs and training opportunities by: providing job training and employment for the 
hard-core and long-term unemployed residents of Ward 7; and providing proper job placement 
services to assist in employment sustainability.  
• Achieving systems reform by: expanding the capacity of MHCDO and the RCI Steering 
Committee to provide information and legislative support to other working groups; and developing 
a program for expanding communication nodes throughout the MHCDO area while also expanding 
business opportunities.  
In addition, the plan calls for several broad, overall capacity-building goals: establishing a 
partnership with the DC Public Housing Authority, resident council presidents and MHCDO; improving the 
working relationship between Ward 7 public housing resident councils and MHCDO; increasing leadership 
capacity of the RCI Steering Committee; building the organizational capacity of other neighborhood-based 
organizations; increasing MHCDO's internal capacity; and instituting a state-of-the-art volunteer resource 
bank of residents' skills and talents.  
       
  
RCI Planning Phase: Summary Assessment Report 
4. Broader Lessons and Implications 
The findings from the RCI Planning Phase assessment suggest some broader lessons 
of potential relevance to other comprehensive community initiatives. In addition, they 
provide support for several specific recommendations that may be helpful to AECF 
and the sites in subsequent RCI phases. 
Lessons About the Design and Structuring of Comprehensive Initiatives 
Both CBOs and funders should anticipate and plan for the difficulties in creating 
a broad community vision for the Initiative and getting a cross-section of the 
community involved. Though the sites ultimately accomplished this goal, this did 
not come easily. Despite their exemplary track records and experiences with project 
and neighborhood planning, none proved to have the depth of expertise required to 
launch and sustain such a challenging planning effort. Even with additional time 
and technical assistance for planning, several of the sites continued to struggle with 
narrowing and choosing among alternatives, determining how future community 
decisions would be made, or establishing more specific program schedules and 
budgets. Although various types of technical assistance were made available, all 
would have benefitted from earlier training in facilitating community strategic 
planning. 
Because CCIs are so demanding for the lead CBOs, their organizational 
 
infrastructures, prior experiences, and current commitments need to be 
carefully assessed at the point of selection to ensure there is a good match. While 
AECF's criteria for site selection were sensible and balanced, the Planning Phase 
experience suggests that more consideration needs to be given to the impacts of such 
a demanding initiative on smaller CBOs as well as larger CBOs with other major 
initiatives underway. For a smaller organization, the challenges of participating in 
RCI's many activities can at times be overwhelming. In larger organizations with 
other major initiatives underway, RCI suffered at times from competition for the time 
and attention of the organization's leadership and from the community. 
If a primary aim of a CCI demonstration is to test whether a strategy of resource 
concentration and coordination has measurable impacts on neighborhood 
quality of life, then careful attention must be given to the scale of the 
neighborhood targeted. Although it is somewhat early to make a final judgment, it 
appears that some of the targeted neighborhoods are simply too large for the 
resources brought together within RCI to have dramatic and measurable impacts 
within them. Even when the potential for leveraging additional resources is 
significant, as is the case in several of the RCI communities, the size of the target 
population, the geographical expanse of the neighborhood, and the diversity of 
interests and needs included, need also to be considered. Thus, during planning, 
neighborhood scale must be carefully appraised to balance trade-offs between the 
demonstration goals of a CCI and the practical social, political and economic issues 
the CBOs must address in working with local collaborators. 
While funders of CCIs should avoid being overly prescriptive and allow the 
initiative to respond to specific sites' needs and approaches, too little definition 
and direction can also undermine the partnership-building process. In the case of 
RCI, the Foundation was especially concerned that it not impose its own vision of 
comprehensive community-building on its local partners, believing that the strength 
of the partnerships it sought to establish with the sites depended on their being given 
plenty of room to define what RCI should be in their communities. But in its efforts 
to avoid prescription, the Foundation sometimes created uncertainty about its own 
intentions, something with which the local sites had difficulty. As the Planning Phase 
proceeded, AECF found the sites welcomed its efforts to state its goals and 
expectations more explicitly. 
Lessons about CBO Capacity and Leadership 
CCI funders and CBOs should fully anticipate that the lead CBOs will begin 
undergoing profound organizational changes from early in the Initiative. The 
introduction of new staff, the Foundation, technical assistants and evaluators, 
intensive contact with other participating CBOs, increased involvement with other 
local partners in community planning, and increases in core funding, all begin to have 
complex, and immediate, effects on the participating CBOs. The experience of RCI 
suggests that funders should be prepared to respond early, supporting the CBOs well 
with organizational development assistance. 
The CBOs involved should expect that a CCI will require a substantial 
commitment of the Executive Director's time along with strong, full-time 
support from a skilled Project Manager. Within RCI, the sites' progress during the 
Planning Phase was largely the result of the active direct involvement of the 
Executive Directors. The CBOs that progressed more rapidly had, in addition, strong 
skilled support from an RCI Project Manager. These are minimum staffing 
requirements that need to be acknowledged early by each site and the funder.  
Taking on a broader neighborhood intermediary role will not happen quickly or 
easily for any CBO, but some types of CBOs may find the shift easier to make 
than others. Those CBOs whose history and prior experiences have included acting 
as conveners, organizers and coalition-builders in their communities may already 
possess many of the capabilities and standing to move into broader intermediary 
roles. Within RCI, two of the five CBOs had these capabilities and were better 
positioned from the start to knit together diverse neighborhood interests. The other 
three remaining CBOs were more typical CDCs, with histories mainly as 
entrepreneurial physical developers or project-based social service agencies in their 
neighborhoods, and with limited in-house capacity at the start of RCI to play an 
intermediary role effectively. In addition, because of their project successes and 
established programs, they were sometimes viewed as competitors locally.  
Lessons about Neighborhood Planning and Visioning 
Funders and CBOs need to jointly establish expectations early about the level of 
community engagement that is desired and feasible. The Foundation's expectations 
for local resident and other stakeholder involvement in RCI were high. Although the 
CBOs agree with the funder about the value of broad involvement, they began the 
Initiative with different understandings, grounded in their past experiences, of what 
would constitute broad involvement. They also had varying ideas about how best to 
expand upon current levels of participation. Getting agreement about how much 
participation was enough took some time-the CBOs were initially cautious in their 
approaches and the Foundation was not always clear about its own expectations.  
Conflict should be viewed as inevitable within a broad-based community 
planning effort-and not all conflicts need to be resolved in order for the process 
to move forward. Different interests and jockeying for position should be expected 
given the needs of these communities and the persistent scarcity of local resources. 
The CBO must balance the need to move the project along with their own legitimate 
needs to maintain their positions in the community. Even though this can place the 
lead CBO in a difficult situation, a long-term perspective must be kept and 
momentum must be maintained so as to keep critical players at the table even when 
some players may still be missing. Funders can be most helpful in this process by 
being clear about their own expectations and then learning to trust their local partners 
to make sound judgments based on their knowledge of local situations. 
Lessons about Neighborhood Governance 
Unless local governance councils are allowed to make real decisions, 
participation in a CCI will wither; but the right conditions need to be established 
for these new structures to assume greater authority and ownership. Each of the 
CBOs and governance councils faces new challenges in clarifying their respective 
roles in local decision-making. Across the sites, the risk remains that the newly 
established councils will not assume enough responsibility and influence soon enough 
to gain real influence over the Initiative. Transferring real decision-making authority 
to these new structures is a critical challenge for the Capacity-Building Phase.  
Just as the CBOs' need to strengthen their skills in building consensus and 
shared decision-making, so also do the governance councils-these skills are 
indispensable if the neighborhood governance councils are to develop their roles 
and credibility. Bringing diverse interests together to work as a group is always 
difficult, but especially so in community settings where past differences and 
competition for resources may hinder cooperation. The responsibility of newly 
established governance structures to bridge differences, establish trust, and arrive at 
supportable decisions, is not easily assumed. Funders and CBO leaders should be 
prepared to provide skilled technical support to governance councils early on to 
develop the skills required to work as an effective team. 
The lead CBOs play critical but conflict-laden roles in forming and supporting 
newly established governance councils. The lead CBOs in RCI have worked in 
different ways with their respective governance structures to create a broad vision for 
their communities and to begin establishing their operating structures and make 
decisions. Ongoing support of these bodies will likely present new challenges for the 
CBOs who must juggle their new roles as the governance councils' facilitators and 
coaches with their own organizational interests. As the governance councils become 
stronger and assume greater authority, they will inevitably question and "test" the 
boundaries defining their own and the CBOs' authority and influence.  
Lessons about the Funder's Role 
Funders and CBOs establish effective partnerships only when they openly 
acknowledge mutual respect, their different stakes in an initiative and their real 
expectations of one another. Difficult though this process was at times for both 
AECF and the CBOs, the Planning Phase demonstrated that a "partnership" can be 
established in an unequal situation in which one partner is the funder. As in most 
relationships, this partnership was not automatic but was established after 
considerable testing, honest leveling and negotiation among the grantees and the 
Foundation. The central lessons of the Planning Phase are that partnership is indeed 
possible and that it will continue to deepen only when it is actively worked on and not 
taken for granted by any of the parties.  
Funders of CCIs need to appreciate and enthusiastically support CBOs' needs 
for continuous, high quality, and responsive organizational capacity-building; 
without it, a CCI's lead organization and its local partners stand little chance of 
succeeding. CCIs present enormous organizational challenges to community-based 
organizations that have rarely had the luxury to focus on organizational issues. As 
was the case with RCI, it may not be clear what is exactly needed by each CBO upon 
commencement. However, as AECF demonstrated, making a commitment to address 
CBOs' capacity-building needs from the initiative's inception, and then supporting it 
with high quality staffing and external technical assistance, is critical in preparing the 
CBO to engage with and sustain the effort.  
The scale of CBO funding during planning needs to be sufficient to guarantee 
that qualified and committed core staff are consistently available to advance the 
goals of the initiative. The RCI experience reveals that flexible core funding on the 
order of $160,000-200,000 over the nearly two years was adequate to hold the 
attention of even the largest of the five organizations. It helped guarantee that core 
staff were available, and provided resources for convening meetings, events, travel, 
and some overhead. Although some of the sites might have remained committed to 
the Initiative with a lower funding commitment, it is likely that other financial 
pressures facing each organization would have diminished their ability to devote the 
time needed for so demanding an effort. 
There will always be a tension between the goal of channeling money through 
the lead CBO to other community-based organizations and the CBO's own 
practical need to use available resources to stabilize and strengthen its own 
operations. Until more funders are prepared to provide more flexible core funding to 
CBOs, and until more CBOs are able to achieve a higher level of financial 
independence, the goal of distributing funds through a CBO to other collaborators 
will always be exceeded by the CBOs' urgent need to use resources like those 
provided by RCI to fund their internal needs.  
Lessons about Evaluation 
Funders should maintain a balance between the formative and impact 
contributions that an evaluation can make over the course of the initiative. As 
RCI and other CCIs are proving, adequately identifying and measuring meaningful 
outcomes are difficult and resource-intensive parts of the evaluation. However, as 
funders and evaluators seek to find appropriate methods to evaluate change in 
communities engaged in CCIs, it is important to maintain a balance between the 
formative and impact elements of the evaluation during the course of the initiative. 
Having regular and independent feedback on the progress being made across sites, the 
roles and relationships that develop within the initiative, and the key issues that 
require attention, are critical formative benefits that an independent assessment team 
can provide. Given the complexity of CCIs and the field's early understanding of 
them, formative evaluation is particularly important.  
Since evaluators of CCIs must assess change at multiple levels within an 
initiative and within different communities, they must be effective at establishing 
and managing the relationships needed to access "honest" data while staying 
independent enough to add perspective and contribute to new knowledge. The 
RCI assessment design was complex and the overall methodology was not easily 
grasped, sometimes creating difficulties for all participants in understanding the 
assessment team's distinct role within RCI. Nonetheless, all the parties involved 
supported the assessment and enabled the assessors to establish the working 
relationships they needed to document the process and gather critical baseline data. 
But the challenges of the demonstration itself created occasions in which it became 
easy for the assessors to become overly-engaged in particular site issues or with the 
management concerns of AECF program staff. The lesson from this is that as a CCI 
assessment progresses, it is necessary for the assessment team members to 
periodically and purposefully step back from the activities of the Initiative to 
reestablish perspective and ensure that they retain a more independent stance.  
Implications for the Next Phases of RCI 
In conversations with AECF and the five sites, and in interim reports, the assessors 
have had numerous opportunities to share not only their observations and but also 
their concerns and suggestions about the Initiative. This has been particularly true as 
AECF and the sites have made the transition from the Planning Phase to the current 
Capacity-Building Phase. In the spirit of sharing learning from RCI with others 
interested in CCI, some of these specific suggestions bearing on the future course of 
the Initiative are presented here. In summary these include:  
1. Concentrate on a few specific initiatives in each site. The lead CBOs and 
RCI's program staff should begin to concentrate in each community on a few 
specific initiatives that appear to be feasible and that build greater visibility 
and credibility for the larger strategy.  
2. Use AECF's influence to help strengthen local support for selected local 
initiatives strategically. AECF should make more use of its substantial 
influence and resources to further engage local government leaders and other 
local funders, so that RCI's neighborhood-specific strategies are more closely 
linked with broader system reforms.  
3. Focus more technical resources on promising system reform initiatives. 
AECF should sharpen plans for providing substantially more technical 
research and development resources to support some of the more significant 
system reform initiatives being considered in each target community.  
4. Continue to strengthen CBOs' convening and facilitating skills. AECF 
should develop a plan for providing more support to the five lead 
organizations to build their own facilitation skills, and those of their 
governance councils.  
5. Rely more on performance-based workplans. RCI staff should consider 
developing performance-based work plans with each lead CBO or key 
collaborator to provide a more explicit framework for refining plans and 
strengthening organizational collaborative capacity.  
 
 
       
  
RCI Planning Phase: Summary Assessment Report 
Acknowledgments 
Since the OMG Center was engaged by the Annie E. Casey Foundation in 1994 as 
evaluators of the Rebuilding Communities Initiative, OMG staff have had the 
opportunity to work closely with each of the five Rebuilding Communities sites and 
the Foundation program staff on its numerous components. 
The assessment has required much time and direct involvement on the part of CBO 
staff, and we recognize that the evaluation activities often placed additional demands 
on already full agendas. We would like to acknowledge each of the CBOs and their 
staff, many of whom are not named here, for their invaluable help during the 
assessment of this first phase of the Initiative. Our thanks to:  
• Greg Watson, May Louie, and Gertrudes Fidalgo at Dudley Street 
Neighborhood Initiative in Boston; 
• Emanuel Freeman, Connie Swinson, and Wanda Mial at Germantown 
Settlement in Philadelphia; 
• Lloyd Smith, Patricia Press, and Angela Copeland at Marshall Heights 
Community Development Organization in Washington DC; 
• Veronica Barela, Ramon Del Castillo, and LeRoy Lemos at NEWSED in 
Denver; and 
• Maggie DeSantis, Donna Johnson, and Lisa Toliva at Warren/Conner 
Development Coalition in Detroit. 
OMG staff also wish to express their gratitude to the Annie E. Casey Foundation staff 
for their guidance and their high level of interest in the role of the evaluation within 
the Initiative. We thank Sandy Jibrell, Irene Lee, Miriam Shark, Alease Shuford, 
Sherece West, Garland Yates and Cindy Guy for their enthusiasm, advice, and helpful 
criticism as the evaluation has proceeded. Our particular thanks go to Manuel 
Gutierrez for his skillful management of the complex relationships among the many 
 
stakeholders involved. 
Finally, we acknowledge the support of Richard Pargament, Kim Huff and Fran 
Schorr in the difficult task of guiding the execution of the community surveys, and 
the perceptive comments of the other TA providers which have helped to make our 
job easier and more enjoyable. 
Tom Burns 
Gerri Spilka 
OMG Center for Collaborative Learning 
  
  
  
   
 
   
© 2006 The Annie E. Casey Foundation • 701 St. Paul Street, Baltimore, MD 21202 • 
ph: 410-547-6600 
Your Privacy | Terms of Use | Site Design by Velir Studios  
